

Ngāpuhi mandate process map

Key steps for standard mandate process
Note that timeframes may differ in each process

Hapū Grouping Proposal

Timeframe: Up to 5 months

Mandate Strategy (MS)

Timeframe: Up to 6 months

Deed of Mandate (DOM)

Timeframe: Up to 12 months

Funding

Crown

Hapū Grouping

Claimant community

■ - Milestones
■ - Sub tasks

TPK = Te Puni Kōkiri
MfTOWN = Minister for Treaty of Waitangi Negotiations
MfMD - Minister for Māori Development

